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2014‐2022 RHNA / SCS Schedule 
This schedule aligns the milestones for the RHNA with those of the SCS/RTP. The dates for each milestone take statutory 
requirements for public comment, local government response, etc. into account.   

    ABAG RHNA 
Milestones  

SubRHNA 
Milestones 

SCS/RTP 
Milestones 

1  Subregions Form  Mar. 2011 

2  Present SCS Alternative Scenario Concepts for Initial Review   June 10, 2011

3  Release Block Grant Concept     July 2011

4  Review RHNA Methodology Concepts at ABAG Executive Board Sept. 2011  

5  Transportation Project Assessment to MTC Planning Committee   Oct./Nov. 2011

6  Release SCS Alternative Scenario Results for Public Review   Dec. 2011

7  County Public Workshops    Jan. 2012

8  Dept. of Housing and Community Development (HCD) Issues RHND1 Feb. 24, 2012  

9  Release Draft SCS Preferred Scenario & OneBayArea Grant Proposal   Mar. 2012

10  Release Preliminary Draft RHNA Method  Mar. 2012  

11  MTC and ABAG Adopt SCS Preferred Scenario & OneBayArea Grant   May 2012

12  EIR Kick‐Off (Scoping) Public Meeting    May 2012

13  ABAG Releases Draft Method and Assigns Preliminary Subregional Shares2

Action to be taken by ABAG Executive Board 
May 17, 2012  

14  Public hearing on Draft Method and Preliminary Subregional Shares at 
ABAG Regional Planning Committee3 

June 6, 2012  

15  ABAG Adopts Final Method 
Action to be taken by ABAG Executive Board 

July 19, 2012  

16  ABAG Releases Draft Allocation4  
Action to be taken by ABAG Executive Board 

July 20, 2012  

17  Deadline for Local Requests for Revisions to Draft Allocation5 Sept. 18, 2012  

18  Release Draft SCS/RTP and Draft EIR    Feb./Mar. 2013

19  Release Draft Air Quality Conformity Analysis    Apr. 2013

20  ABAG Responds to Requests for Revisions6  By Nov. 15, 2012   

21  Deadline for Local Appeals to Draft Allocation  Feb. 18, 2013   

22  Public Hearing on Local Appeals of ABAG Response to Revision 
Requests7 

Between Mar. 
30‐ Apr. 4, 2013 

 

23  Deadline for Subregions to Submit Final Allocation and Resolution of 
Consistency with the SCS to ABAG for Review and Possible Consultation 

Apr. 15, 
2013 

24  Respond to Comments on Draft SCS/RTP EIR and Air Quality Conformity 
Analysis 

  May 2013

25  Consideration of Appeals Committee Recommendations
Action to be taken by ABAG Executive Board 

May 16, 2013  

26  ABAG Issues Final Allocation8  June 3, 2013  

27  Adopt RTP/SCS, Certify EIR, Make Conformity Determination
Action to be taken by ABAG Executive Board and MTC Commission 

July 18, 2013  

28  Public Hearing and Adoption of Final RHNA Allocation9

Action to be taken by ABAG Executive Board 
July 18, 2013  

29  Local Governments Adopt Housing Element Revision10 Jan. 31, 2015  
 

                                                 
1   The date for HCD to determine the RHND has been set at this date by mutual agreement between ABAG and HCD.  
2   The survey of local governments regarding the statutory RHNA factors must be conducted within the 6 months prior to this date. 

GC §65584.04(b) 
3   GC §65584.04(h) requires a public hearing and 60‐day comment period on the draft method. 
4   There is no statutory requirement that there be a gap between adoption of the final method and issuance of the draft RHNA.  
5   Local jurisdictions have 60 days to review allocation and request revisions. GC §65584.05(b) 
6   ABAG has up to 60 days to respond to requests for revisions, may be compressed. GC §65584.05(c) 
7   A hearing must take place no earlier than 40 days and no more than 45 days after the deadline to file appeals. GC §65584.05(e) 
8   Must occur within 45 days after completion of appeal process. Could be compressed to 0 days. GC §65584.05(f) 
9   Must occur within 45 days of issuance of final allocation. No minimum interval required. GC §65584.05(h) 
10   Deadline is 18 months after adoption of the RTP. GC §65588(e) 


